SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:57PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 591 Const Calendar Day: 26 Date: 30-Jun-2012  Saturday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary:
Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on jacking brackets , & work on the
working platforms on the South main span . They started at 7:00 AM. They started at 7:00 AM.

Anthony , Augie , & Jacob had to work on the W line unloading the barge . Casey , Barry , & Jonathon
had to work on the barge rigging materials to the site . Crews had to fly the remaining working platforms
for the North main span. They started at 7:15 AM. Crews were done at 8:20 AM.

After that , Casey , Barry , & Jonathon had to work on the jacking brackets . Crews had o weld the
bearing plates on the upper & lower brackets . They had to grind , clean the welding areas , center & weld
the plates . They started at 8:40 AM. Crews had to weld 4 bearing plates on the upper & middle brackets ,
2 bearing plates on the lower brackets , & they had to weld 2 plates on the U pulling brackets .

Anthony , Augie , & Jacob had to work on the North main span . Crews had to erect the connector
plates on the friction brackets & erect the upper bracket at PP # 14 . They started at 9:00 AM. Crews were
done at 11:00 AM.

In the afternoon , crews had to loose one of the cross members on the cat walk & slid it East in order
for the suspender ropes to pass through straight . They were done at 2:40 PM.

In addition to that , crews had to bring the brackets from the E line & sort & set them in place on the W
line after the weld is completed .
All crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at 3:00 PM.

Obra , Carlos had to work on the South main span . Crews had to work on the preparations for the
working platform erections . Crews had to bring materials to the site , cut 4 - 13 mm. cables for each
location , place the clamps , & set them in place . Crews had to make sets for the platforms at PP # 74 ,
78,82,86,90, & 94 . They started at 7:10 AM. Crews were done at 9:30 AM.

After that , crews had to erect the platform at PP # 74 . They had to hook 4 come-along on the
suspender bracket , hook the platform to the crane , lower the platform , hook the come-along to the
platform , adjust , level the platform , install the 4 cables & tighten the clamps , set the hand rails , &
release the crane . They started at 9:40 AM. Crews were done at 11:20 AM.

Then , crews had to mobilize their tools , equipments , & the Grove crane to work at PP # 78 .
Following the same procedures as previous platform .
They started on the platform at PP # 78 at 11:20 AM. Crews were done at 1:20 PM.
They started on the platform at PP # 82 at 1:25 PM. Crews were done at 2:45 PM.
Crews had to wrap up their tools & equipments. They left at 3:00 PM.

James , Joshua , Robert , & John came to the site at 10:30 AM. Crews had to work on the platform
modifications on the East end on the North main span . They had to remove the hand rails on the West
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side , erect the cross beam for the high lines , & erect the bracing .They started at 10:.40 AM. Crews were
done at 2:50 PM. They left at 3:00 PM.
Theodore had to operate the Gradall fork lift . He had to work with the welding crews , bring in & take
out of the E line the completed brackets .
Steven Johnson had to operate the 90 ton Grove crane . He had to work with the working platform
erection crews .
John Gagnon had to operate the 20 ton Grove crane . He had to work with the erection crews on the
East end on the North main span .
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP ROBERT MARTELL 000 500 000 500 ]
Ironworker APP JOSHUA JACKS 000 500 000 500 ]
Ironworker INM JAMES WILKERSON 000 500 000 500 ]
Operator OTH THEODORE ROHR 000 400 000 400 ]
Ironworker APP JONATHON BISKNER 000 800 000 800 ]
Ironworker APP JACOB MECHE 000 800 000 800 ]
Ironworker INM CASEY LUX 000 800 000 800 ]
Ironworker INM BARRY ROTHMAN 000 800 000 800 ]
Ironworker APP AUGIE SOLIS 000 800 000 800 ]
Ironworker FOR ANTHONY COSTA 000 800 000 800 ]
Ironworker FOR OBRA PAULK 000 800 000 800 ]
Ironworker INM CARLOS BUSTAMANTE 000 800 000 800 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
000437 FORKLIFT, GRADALL 544D 10,000 LBS No
000 400 000 0.0 []
000007 GENERATOR, 20-24KW DSL No
000 600 000  0.00 ]
2321 Equipment, Crane, 90 Ton Rough Terrain No
000 800 0.00  0.00 ]
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